CHANGE ORDER FORM

Project Title: 2016 - South Ankeny Boulevard Sidewalk Replacement
‘ city of Contractor: Howrey Construction
7 / }t, 1 l en "ii,r‘ Address: 316 Austin Street, Rockwell City, |A 50579
we e Finance Budget Code: 936.2936.4459 Finance Project # 936.4459
Vendor Project or Invoice #: PO #
Original Contract Date: May 16, 2016 Vendor # 7644
Change Order Number: 2
Change Order Date: October 3, 2016
Purpose of Change Order:
Removal of final seeding not completed by contractor
Details of Change Order;
ITEM # DESCRIPTION UNITS [ QUANTITY CHANGE UNIT PRICE EXTENDED PRICE
1 |Conventional Seeding and Fertilizing, Type 1 AC (0.86) $ 1,600.00 $ (1,376.00)
2 |Hydraulic Mulching, Bonded Fiber Matrix AC (0.86) $ 3,150.00 $ (2,709.00)
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Change Order Number: 2 makes the following adjustments to the contract: $  (4,085.00)
ContractorAccepted' Howrey Construction Record of Change Orders
= ——— Firm Name : # | Date Amount
) = “//74 /c» Original Contract Amount $ 94,679.00
F_@i_rwalnf/ Date” ’ 1 July 18, 2016 $ 1,839.50
2 October 3, 2016 $ (4,085.00)
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Owner Accepted: City of Ankeny 8
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Signalture Tille 11
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Dale 13
14
Attest for Owner: 15
Signature Title Revised Contract Amount $ 92433.50
Dale

Date Printed: 8/23/2016



